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Subject The need for CSMS process and control of interfaces 

Description of Problem or Suggestion: 

The design showed that the CSMS will have remote functionality in external servers (DAAC and EOC, EDOS/SCF/ADC). It is not 
clear what the management process is that ensures that requirements are built and controlled by the end user "DAAC Facilities" for 
this functionality. The requirements need to be documented and controlled (example documents: Interface Requirements 
Documents, Interface Control Document) by a set of documents and configuration process. 

Originator’s Recommendation 

Establish a management process to document and control external CSMS interfaces at DAAC and EOC, EDOS, etc., servers. 
Develop and document CSMS functional requirements and establish an agreement process with control measures to ensure the 
interface can built by the DAAC and CSMS segments. 

GSFC Response by: GSFC Response Date 

HAIS Response by: Forman HAIS Schedule 

HAIS R. E. Armstrong HAIS Response Date 3/16/95 

Agree with the need for documentation and control of external interfaces. External interface documents (both Interface 
Requirements Documents and Interface Control Documents) are being written for external systems that ECS is required to 
interface with, and are under ECS/ESDIS configuration control. In addition, an internal Interface Control Document (DID 313) 
provides documentation of the interfaces with CSMS services for SDPS and FOS. In the pre-CDR time period CSMS will evaluate 
requirements for additional IRDs and/or ICDs to accomodate DAAC unique interface requirements. In addition Hughes has 
initiated a special working group to address all Release A interfaces (both internal and external interfaces). 
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